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Transitway Alignment 

• Nine miles dedicated right-of-way 

• Side running along SHA and Montgomery County roadways 

• Median running on Montgomery County and City of Rockville 
roadways 

• Mixed traffic along CCT via Universities of Shady Grove (USG) 
Service 

• Mixed traffic along Muddy Branch Road and Darnestown Road 
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Project Progress 

• 30% Plans completed October 2015 

• Environmental Assessment (EA) NEPA document under 
review by FTA and MTA 

• EA available for public review and comment in Spring 2017 
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Project Progress 

• Cost reductions measures being considered 
– Remove pedestrian bridge at Metropolitan Grove 

– Operate in mixed traffic on various streets 

– Eliminate Operations & Maintenance facility 

– Minimize improvements at Shady Grove 

• No decisions have been made regarding which will be 
implemented 
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Funding 

• DRAFT FY2017-FY2022 CTP - final design and right-of-way 
funding have been deferred to beyond 2022 

• Part of the overall $746 million cut to Maryland DOT projects.  

• Funds for construction totaling $145 million remain in the 
BALANCE TO COMPLETE as shown in previous years 

• FINAL FY2017-FY2022 CTP - $5M restored for additional 
Planning in FY2018 

• No decision has been made as to what tasks will be 
undertaken 
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